D
M

Scott. M-27—95,000 31 10 50.

Edn (1952) Department.

Ms. SERIES.

G.O. NO. 2209 Edn

Dated 19/9/52

FR
25/11/52

FOR MYSORE STATE

dt. 31/E1

[Despatch Abstract.]

Colleges - Veerasaiva College, Bellary
Completion of buildings and
endowment fund - Madras
University's reply communicated
to the D.P.I. - Letter - Recorded

TELE { GRAMS : UNIVERSITY, MADRAS.
PHONE : 85914.

It is requested that all communications should be addressed to The Registrar, University of Madras, Triplicane P.O., Madras, and not to any person by name.

UNIVERSITY OF MADRAS.

No. A 1700

FIRST ASSISTANT SECRETARY 29 MAR 1952 EDUCATION DEPARTMENT 1227

UNIVERSITY BUILDINGS,
CHEPAUK, MADRAS.
28 MAR 1952

Enclosures

FROM

SRI R. RAVI VARMA, M.A. (LOND.),
REGISTRAR,
UNIVERSITY OF MADRAS.

To

The Secretary to the Government,
Education Department,
Fort St. George, Madras-9.

Sir,

Sub: Veerasaiva College, Bellary - Affiliation

PP 37-38 G.O. (H) Ref: Correspondence resting with my letter No. A.5457, dated the 17th December 1951.

I have the honour to inform you that the Syndicate notes with regret the very slow progress in the construction of buildings for the Veerasaiva College, Bellary, and the failure of the management to raise the endowment fund.

PP 37-38 G.O. (H) 2. Since writing to you on the 17th December 1951, communicating the decision of the Syndicate giving a further extension of time till the end of April 1952 to complete the buildings for the College, three reports on the collection of funds have been received till now. From these reports, it is observed that during the months of December 1951 and January 1952, there have been no collections at all and the latest report for the period ending with the 29th February 1952 shows a collection of Rs.400/- only.

P.254 G.O. (H) 3. On your recommendation, the Syndicate granted extension of time to complete the buildings, but the authorities of the College have again applied for a further extension of time to complete the buildings. In spite of the repeated requests of the Syndicate the management has failed to show an appreciable pace either in regard to the construction of the buildings or in regard to the collection of funds for the endowment.

4. The Syndicate which considered the matter has resolved that the attention of the Government be invited to the unsatisfactory progress of the College in regard to the construction of the buildings and the endowment.

5. I shall be glad if you will kindly let me know the action you propose to take in the matter.

Yours faithfully,

R. Ravi Varma

REGISTRAR.

Copy to the Director of Public Instruction, Madras, for info
ss.27.3

Education Dept (F) 3

College – Veerasaiva College, Bellary – Affiliation.

Very urgent.

P.I.Cf.

From the Registrar, University of Madras No A.1700 dated 28.3.52.

Memo No. 12871 F/52-1 Education dated 4.4.52.

The attention of the D.P.I. is invited to the Registrar's letter cited above (copy sent to him direct) and he is requested to offer his remarks in the matter very urgently. The exact stage of the building construction may be ascertained and reported. His attention is in this connection invited to this department's letter No. 18629 F/51-7 Edn. dated 24-10-51 (copy sent to him)

P.I.Cf.

4.4.

7/4/52 25 of 8 (H)

To

The D.P.I.

1/4/52

1/4/52

24-52

3

3/4

5

F

R.C. 213 D8/51.

Office of the
Director of public Instruction,
Madras, dated 9th April, '52.

From

The Director of public Instruction,
M a d r a s.



To The Secretary to Government,
Education Department,
Fort St. George, M a d r a s.

Sub:- Veerasaiva College, Bellary - Affiliation.

Ref:- Government Memorandum No. 12271 F/52-1 Education
Dated 4-4-52.

----x----

With reference to the Government Memorandum cited, I may state that the matter is under correspondence with the Correspondent of the College. I shall submit my reply, as soon as the report from the Correspondent is received.

Yours faithfully,

for Director of Public Instruction.

K.G. 10/4/

F

1

The Madras Veerasaiva Vidyavardhaka Sangha, Bellary.

Veerasaiva College, Bellary.

FIRST ASSISTANT SECRETARY
14 APL 1952
EDUCATION DEPARTMENT

Ref. No. ..... Date 11th April '52.

From

Sri Y. Mahabaleswarappa, M.L.C., (President, District Board),
President, The Governing Body of the Veerasaiva College,
& President, The Madras Veerasaiva Vidyavardhaka Sangha,
Bellary.

To

The Director of Public Instruction,
Nungambaukam, M A D R A S.

Sir.

Sub:-Veerasaiva College, Bellary - Affiliation.

Ref:-Director's Proceedings Rc.213-D.8/51 dated 3-4-52.

I am sorry to note that the Syndicate of The Madras University holds the Management to blame for slackness of the progress in construction of the building. I submit that it is unfair on the part of Syndicate to do so, in spite of the fact that it had been brought to their notice as to how the work was impeded by the non-availability of controlled material such as iron and steel, which are required in huge quantities. The Director of Controlled Commodities has been making allotments by piecemeal and in small quantities so much so by about the middle of August 1951 only a tenth of our requirements were made available to us and consequently the progress of the work was crippled. By that time we had come up almost to the roof level and the work had to be suspended for want of girders, the acquisition of which presented new difficulties. As the girders of the sizes required by us are not stocked by any of the registered stockists of iron and steel, we could not obtain them through the Director of Controlled Commodities on permits issued by him. We therefore had to approach the Ministry of Commerce and Industry for the release of material from the Central Government direct (please vide copy of our letter dated 16-8-51 to the Ministry of Commerce and Industry, New Delhi, Madras herein enclosed). But much to our disappointment nothing could be achieved thereby, since the Central Government merely forwarded our application dated 16-8-51 to the Director of Controlled Commodities and he replied to say that the material would be released from the State quota on receipt of stock. Subsequently, however, we received a few girders and immediately the roofing of rear block was taken up. On 13-11-51 we again wrote to the Director of Controlled Commodities requesting for an expeditious release of the balance of girders so that the roofing work could go on un-interruptedly. The Government endorsement on that application has already been communicated to you (Vide Government endorsement No.44528/F/51/1 Edn. dated 16-11-51). I have herein enclosed a copy of the statement showing the latest position as with regard to the indent and supply of girders and other material for your information. Even apart from

from this the Management had made strennuous efforts to borrow the requisite material from other Departments but theybore no fruit in as much as our particular requirements were of special sizes such as 27 ft. and more in length of beams and are much at variance with usual sizes of materials which could be procured on hand loan basis by special efforts. Thus it can be easily seen that the Management is making every possible attempt to - secure the necessary material and complete the building construction as early as possible but as ill luck would have it the odds are against them. All the facts stated above are testified by the Government in their letter dated 16-11-51 and similar others. - (please vide copy of the letter herein enclosed).

In reply to query a.1 of your letter under reference, I submit that we have come up to roof level both in the front and rear block. The roofing of the rear block has already been taken up.

With regard to query a.2, I have to state that nothing exact can be said now in view of the indefinite nature of the communication from the Director of Controlled Commodities as to when the balance of material due to us would be made available. If, however, the Government or some other Agency take up the responsbility of supplying required material, the Management would be too glad to under take to complete the construction of building in any stipulated period and it will blso be glad to deposit in advance the entire cost of the controlled materiahs with the Government or the supplying agency if need be.

The four points raised by you with regard to the endowment are answered below:

1. The Endowment prescribed by University is Rupees Three Lakhs so long as the college remains a Second Grade one.

2. The amount which was invested in the purchase of immovable properties used for the creation of the endowment is - Rs.2,41,500/- which is the book value of the properites purchased as long back as 20 to 30 years ago. The same properites are definitely worth more than five Lakhs of Rupees according to the present rates but the University is not prepared to accept any such re-valuation and this, I represent, is quite un-fair on the part of the University. The annual income from these properties is about Rs.13,000/-.

3. It is not possible to fix any date by which the balance and of promised donations are hoped to be collected owing to the un-stable economic conditions obtaining at present in the country on account of the un-precedented slump.

4. After the construction of the building is completed all further donations would be accumulated to make up the requirements in all directions.

Yours faithfully,

President, The Governing Body of the Veerasaiva College,
& President, The Madras Veerasaiva Vidyavardhaka Sangha.

Encl:- 2

11.4.52

P.T.O.

10

1. Copy to the Secretary to Government,
   Education Department, Fort St. George, Madras,
   for information.

2. Copy to The Director of Controlled Commodities, Mount Road,
   Madras, for information and favour taking immediate steps.

3. Copy to The Registrar, University of Madras, Chepauk, Madras.
   for information.

4. Copy to The Ministry of Commerce and Industries,
   Secretariat, New Delhi.

Copy of the letter dated 16-8-1951 addressed to the Ministry of Commerce and Industry, New Delhi, through the Director of Controlled Commodities, Madras.

Sub:-Steel Materials for the construction of the Building for the Veerasaiva College, Bellary.

Ref:-Authorisation by the Director of Public Instruction, Madras vide Authorisation No.CGM/M(5)/12844 dated 21-8-1950.

I have the honour to approach you for the release of the Steel Materials as per list enclosed herewith, which are urgently required by the Madras Veerasaiva Vidyavardhaka Sangha for the construction of Veerasaiva College at Bellary. In as much as the quantities required are fairly large and particularly the Girders that are required are not stocked by the registered stockists of iron and steel, it has not been possible for us to obtain these materials from the Director of Controlled Commodities on permits issued by him like the other ordinary iron materials since last one year though the Director of Controlled Commodities has been alloting small quantities in piecemeal, on Government authorisation. The building work has come up to roof level and now we are obliged to stop work for want of steel for the roof. As such the only possible course left for us is to approach you for the release of the above said materials from the Central Government quota direct.

In this connection I would like to request that these materials may be made avialble to me for purchase at Column 1 rate i.e., Producer's rate as a special concession to this educational institution as one half of the cost this scheme is being borne by the Government of Madras State.

I earnestly hope that you would do the needful to get the above requirements.

I have the honour to remain,
Sir,
Yours faithfully,

(Sd.) Y. Mahabaleswarappa.

President,
The Madras Veerasaiva Vidyavardhaka Sangha.

13

P 359 (H)

Copy of the Government endorsement No.44526 F/51-I Edn., dated 16-11-1951.

Government of Madras,
Education Department.

Copy of the letter from Director of Controlled Commodities No.Rc.417/55241/FC-2-/51 dated 8-11-1951.

Sub:-Iron and Steel - Construction of Building Veerasaiva college, Bellary - Materials - Regarding the informed.

The balance materials due to the President, The Madras Veerasaiva Vidyavardhaka Sangha, Bellary for the construction of college - Buildings will be released on receipt of stocks.

/true copy/

Endorsement No.44526 F/51-I Edn., dated 16th November 1951.

Communicated to the Director of public Instruction, Madras.

N.V. Srinivasa Ayyangar,
Assistant Secretary to Government.

(TRUE COPY)

17

The Madras Veerasaiva Vidyavardhaka Sangha, Bellary.

Veerasaiva College, Bellary.

Ref. No......

Date 11th April 1952.

From

Sri I. Mahabaleswarappa, M.L.C., (President, District Board),
President, The Governing Body of the Veerasaiva College,
& President, The Madras Veerasaiva Vidyavardhaka Sangha,
Bellary.

To

The Registrar,
University of Madras,
Chepauk, M A D R A S.

Sir,

Sub:- Veerasaiva College, Bellary - Construction of Building and Endowment.

Ref:-Your letter No.A.1701 dated 28-3-1952.

I am sorry to note that the Syndicate holds the Management to blame for slackness of progress in the construction of building. I submit that it is unfair on the part of the Syndicate to do so in spite of the fact that it had been brought to their notice as to how the work was impeded by the non-availability of controlled material such as iron and steel, which are required in huge quantities. The Director Controlled Commodities has been making allotments by piecemeal and in small quantities so much so by about the middle of August 1951 only a tenth of our requirements were made available to us and consequently the progress of work was crippled. By that time we had come up almost to the roof level and the work had to be suspended for want of girders, the acquisition of which presented new difficulties. As the girders of the sizes required by us are not stocked by any of the registered stockists of iron and steel, we could not obtain them through the Director of Controlled Commodities on permits issued by him. We, therefore, had to approach the Ministry of Commerce and Industry, New Delhi, for the release of material from the Central Government direct (please vide copy of our letter dated 16-8-51 to the Ministry of Commerce and Industry, New Delhi - herein enclosed). But much to our disappointment, nothing could be achieved thereby, since the Central Government merely forwarded our application dated 16-8-51 to the Director of Controlled Commodities Madras, and he replied to say that the material would be released from the State quota on receipt of stock. Subsequently, however, we received a few girders and immediately the roofing of rear block was taken up. On 13-11-51 we again wrote to the Director of Controlled Commodities, requesting for an expeditious release of the balance of girders so that the roofing work could go on un-interruptedly. A copy of the Government endorsement on it has been communicated to you and the Vice-Chancellor along with my letter dated 29-12-51. I have herein enclosed a copy of the statement showing the latest position with regard to indent and supply of girders and other material for your information. Even apart from this the Management had made strenuous efforts to borrow the requisite material from other Departments, but they bore no fruit, in as much as our particular requirements were of special sizes such as 27 ft and more in legth of beams and are much at variance with the usual six

sizes of materials which could be procured on hand loan basis by special efforts. Thus it can be easily seen that the Management is taking every possible effort to secure the necessary material and complete the building construction as early as possible but as ill luck would have it the odds are against them. All the facts stated above are testified by in their letter dated 16-11-51 and similar others (please vide copy of the letter herein enclosed).

The particulars required by you in para 3 of your letter under reference are given below:

With reference to item 1, I wish to invite your kind attention to the fact that I had been consistently informing you ever since April 1950 that monies for endowment could be collected only after completion of building. As the building has not yet been completed the collection for the endowment fund has also got to be deferred. In this connection I wish to bring to your notice that the amount which was invested in the purchase of immovable properties used for the creation of endowment is Rs.2,41,500/- which is the book value of the properties purchased as long back as 20 to 30 years ago. The same properties are definitely worth more than five lakhs of rupees according to the present rates and are yielding an annual income of about Rs.13,000/-

Regarding item 2, we have got enough money for immediate use for the construction of building (vide my report dated 6-3-52 wherein the amount collected is indicated as Rs.1,85,740/-). As stated above the slackness in progress of the construction of building is not due to want of funds but lack of materials such as iron and steel.

Regarding item 3, I submit that we have come up to roof level both in the front and rear block. Roofing of the rear block had been taken up already. The progress report for the quarter ending 31-3-52 along with photographs is herewith sent.

As for item 4, the properties have not yet been transfered to the name of the College Governing Body and steps will be taken for necessary action.

In view of the delay caused in the construction of the building for want of iron and steel, it has not been possible for us to bring up the question of continuance of affiliation for consideration of the Syndicate in January 1952 as laid down in item 5 of conditions of affiliation communicated with your letter dated 8th May 1950. I have already requested you in my letter No.222/51-52 dated 29-12-51 to extend the time for fulfilment of this condition.

The Principal had applied for permission for admission of girl students last year. The necessary permission was not granted, on the assumption, evidently, that the new building will be ready soon and therefore the admission of girl students might be deferred till we occupy the new building. As the completion of the new building take some more time and as there is likely to be heavy pressure from parents of girl students, it would be desirable to seek your permission to admit them for the Junior Class next year. If you permit me to do so I shall direct the Principal to formally apply seeking your sanction and make necessary arrangements for the privacy and retirement of the girl students during the recess. Soliciting the favour of an early reply.

Yours faithfully,

President,
The Governing Body of the Veeracaiva College.

P.T.O

20

1. Copy to the Secretary to Government, Education Department, Fort St. George, Madras, for information.

2. Copy to the Director of Public Instruction, Egmore, Madras, for information.

3. Copy to the Director of Controlled Commodities, Mount Road, Madras.

4. Copy to the Ministry of Commerce and Industries, Secretariat, New Delhi.

Education Dept. (F).

The letters from the D.P.I on P.5 ante and from the president, The Governing body of the Veera Saiva College, Bellary on PP 7-9 and 17-19 ante may be perused. The D.P.I's further report may be awaited till 1.5.52.

14/4/52

15/4/52

8/4
14/4

F

21

The Madras Veerasaiva Vidyavardhaka Sangha, Bellary.

Veerasaiva College, Bellary.

Ref. No. 25 APL 1952 1604 EDUCATION DEPARTMENT FIRST ASSISTANT SECRETARY

Date 24th April '52.

From

Sri Y. Mahabaleswarappa, M.L.C., (President, District Board)
President, The Governing Body of the Veerasaiva College,
& President, The Madras Veerasaiva Vidyavardhaka Sangha,
Bellary.

To

The Secretary to Government,
Education Department,
Fort St. George. M A D R A S.

Sir,

Sub:-Veerasaiva College, Bellary - Construction of Building.

PP17-19 cute Ref:-My letter dated 11th April 1952 addressed to the Registrar, University of Madras, Madras.

I have the honour to state that I have represented the - PP17-19 cute Registrar, University of Madras, Madras, that the Madras - - Veerasaiva Vidyavardhaka Sangha, need not be blamed for the alleged slow progress of the construction of the college building as - the controlled commodities could not be secured for the early - completion of the work and a copy of my above letter to the - Registrar was submitted to you for your kind information.

In continuation of reference above mentioned, I am now sending herewith a copy of the latest communication received from the Director of Controlled Commodities, Madras, stating - that he has requested the State Government to move the Government of India for the issue of a SPECIAL QUOTA of Steel in my favour as my requirements are not available. The delay in - not completing the Building work may not be kindly assessed on the management.

Yours faithfully,

Y. Mahabaleswarappa

President,
The Madras Veerasaiva Vidyavardhaka Sangha.

ENCL:-1

Copy with compliments to:-

The Director of Public Instruction, Nungambaukam, Madras.

R.C.No.417/55241/F6-2/51

Office of the
Director of Controlled Commodities,
Mount Road, Madras d/18-4-52.

From

Sri V.V. Subramanian, I.C.S.,
Director of Controlled Commodities.

To

The President, The Madras Veerasaiva Vidyavardhaka Sangha,
Bellary.

Sir,

Sub: Iron & Steel - construction of college Buildings. materials - supply - regarding.

Ref: Copy of your letter d/11-4-52 addressed to Director of Public Instructions, Madras.

R.S. Beams asked for are not readily available. As the quantity is large, the State Government have been requested to move the Government of India for issue of special quota in your favour. Balance of M.S. Rounds will be released on receipt of stocks.

(Sd) V. Govindan,
for Director of Controlled Commodities.

/forwarded by order/ (Sd) xx xx xx

Superintendent

TRUE COPY

President,
The Madras Veerasaiva Vidyavardhaka Sangha, Bellary.

24

F

Edn Dept. (F) Dept.

The letter from the President, the Governing Body of the Veera Saiva College, Bellary on P 21 ante may be perused. The remarks of the D.P.I. on the matter is awaited. In the mean time Dev. may see, for remarks with reference to 'M' on P. 21 ante.

28/4/52

29.4.52 Dev.

Dev. 48481 A/S-2
2.5.52

Edu. O.O No. 12271 F/52-2
dated 30.4.52.

Dev. (P.) Dept.

ORDER SECTION
2 MAY 1952
DEVELOPMENT DEPARTMENT

Dev. U.S.

(Note of Edn. Deptt. above)

The Govt. of India are being addressed for an allotment of about 32.10-0-00 tons of iron and steel as an ad hoc quota to the President, Veerasaiva College, Bellary in this Deptt's letter No. 43944 R/S-2 dated 3.5.52.

With the above remark this may be returned to Edn.

FIRST ASSISTANT SECRETARY
6 MAY 1952
1755
EDUCATION DEPARTMENT

Dev. U.O. No. 48481/S-2

5.5.52 5/5

College - Veerasaiva College, Bellary - affiliation

P.3 Cf Govt. memo No. 12271 F/52-1 Edn dated 4.4.52
P.5 Cf From the D.P.I. RC.No. 213 D8/51 dated 9.4.52.

Memo No. 12271.F/52-3. Edn. dated 9.5.52.

The D.P.I. is requested to expedite his reply to the Govt. memo cited above.

P.3 Cf

To
The D.P.I.

7/5/52

7/5

8/5/52

Note: The notes of the Dev. Dept. on P. 24 Cf may be perused. The D.P.I. may now be reminded for his final reply. Subject to orders the draft memo above is submitted for approval.

7/5/52

7/5

EDUCATION DEPARTMENT.

From

The Director of Public Instruction,
Madras.

To

The Secretary to Government,
Education Department, Madras.

R.C. No.213 D8/51, dated 9/5/1952.

Sir,

Sub:- COLLEGE - Veerasaiva College, Bellary - Affiliation.
Ref:- Government Memo. No.12271-F/52-1, Education, dated 4th April, 1952.

FIRST ASSISTANT SECTION
13 MAY 1952
EDUCATION DEPARTMENT

1 In submitting herewith a copy of the letter dated 11/4/'52 from the Correspondent, Veerasaiva College, Bellary, I may state as follows:-

2 The University granted provisional affiliation to the Intermediate Course in the College for a period not exceeding three years from 1950-'51 subject to the fulfilment of certain conditions. Among the conditions stipulated were the following:

(i) the construction of the College buildings should be completed by the end of December 1951; later, time was extended to the end of April, 1952.

ii) the management be allowed time till the end of December 1952 for depositing the Endowment Fund for permanent affiliation of the College.

BUILDINGS: It is reported that the building has reached roof level both in the front and rear blocks and that the construction of roof of the rear block has already been taken up.

4 I venture to state that the management of the institution cannot be blamed for the slow pace in the construction of buildings. From the statement given by the Correspondent showing the number of steel girders received upto 31/3/1952 against their indents, it would be seen that the quantity actually supplied represents only a small proportion to what was indented upon. Even M.S. Bars and other articles indented upon are reported to have been not fully supplied. More recently, the Director of controlled Commodities wrote to the management of the College to the effect that the State Government has been requested to move the Government of India for issue of special quota in favour of the institution on the ground that R.S. Beams asked for, are not readily available and that the quantity required is large, and that the balance of M.S. rounds would be released on receipt of stocks. That the difficulties expressed by the management are real, cannot be gainsaid. In the circumstances of the case, it is but proper that further extension of time is granted to the management to complete the construction of buildings.

5 ENDOWMENT: For a 2nd Grade College, the endowments prescribed is Rs.3 lakhs with a net annual income of Rs.9000/-.

6 The correspondent states that the book value of the immovable property (endowed for the College) which were purchased 20 to 30 years ago was Rs.2,41,500 and points out that it is now worth more than Rs.5 lakhs but the University is not prepared to accept any such revaluation.

7 In his letter dated 22/6/1949 to Government in the Education Department, the Collector of Bellary stated that "so far as the question of endowment is concerned, it was reported that

P.T.O.

8

the total value of the properties came to about Rs.3,29,800/- and that the Sangha derived an annual income of over Rs.[illegible],000/- A copy of this Collector's letter was forwarded by Government to the University. Kindly see Government's letter No.9410-G2/49-13, Education, dated 28/6/1949. According to the Collector's estimat the College may be presumed to have shown the required endowment.

Not put up.

8 Again, the Correspondent states that the properties are now worth more than Rs.5 lakhs, yielding an annual income of Rs.13,00 which is higher than the limit of income fixed. It is not clear why the University should not accept the present day valuation of the properties. This Department accepts immovable properties for purposes of endowment for aided secondary schools on the basi of present day valuation . It appears (subject to verification) that the land mortgage banks accepts valuation with reference to the conditions as they existed in the period immediately prior t pre-war. In the present case, the University's insistence on the acceptance of only the book value of the properties at the time when they were purchased will cause great hardship to the management.

9 In the circumstances, I request that Government may be pleas -ed to persuade the Madras University to extend time for the completion of buildings and also to accept valuation of properties for purposes of endowment on the basis adopted by the land mortgate banks in respect of lands and that adopted by the ~~land~~ authorised Banks in respect of buildings. I also request that Government may be pleased to urge the Government of India to issu the special quota expeditiously stressing the extreme urgency of the matter.

Yours faithfully,

For DIRECTOR OF PUBLIC INSTRUCTION.

bgr/9/5/-

Copy of the letter dated 11th April 1952 from Sri Y. Mahabaleswarappa M.L.C. (President, District Board) President, The Governing Body of of the Veerasaiva College & President, The Madras Veerasaiva Vidyavardhaka Sangha. Bellary to the Director of Public Instruction, Madras.

Sir,

Sub:- Veerasaiva College, Bellary - Affiliation.
Ref:- Director's Proceedings Rc.213-D.8/51, dated 3/4/1952.

I am sorry to note that the Syndicate of the Madras University holds the Management ~~of~~ to blame for slackness of progress in construction of building. I submit that it is unfair on the part of Syndicate to do so, in spite of the fact that it had been brought to their notice as to how the work was impeded by the non-availability of controlled material such as iron and steel, which are required in huge quantities. The Director of Controlled Commodities has been making allotments by piecemeal and in small quantities so much so by about the middle of August 1951 only a tenth of our requirements were made available to us and consequently the progress of work was crippled. By that time we had come up almost to the roof level and the work had to be suspended for want of girders, the acquisition of the work had to be suspended for want of girders, the acquisition of which presented new difficulties. As the girders of the sizes of required by us are not stocked by any of the registered stockists of iron and steel, we could not obtain them through the Director of Controlled Commodities on permits issued by him. We, therefore, had to approach the Ministry of Commerce and Industry for the release of material from the Central Government direct (please vide copy of our letter dated 16/8/1951 to the Ministry of Commerce and Industry, New Delhi - herein enclosed). But much to our disappointment nothing could be achieved thereby, since the Central Government merely forwarded our application dated 16/8/1951 to the Director of Controlled Commodities and he replied to say that the material would be released from the State quota on receipt of stock. Subsequently, however, we received a few girders and immediately the roofing of rear block was taken up. On 13/11/1951 we again wrote to the Director of Controlled commodities requesting for an expeditious release of the balance of girders so that the roofing work could go on un-interruptedly. The Government endorsement on that application has already been communicated to you (Vide Government endorsement No.44526 F/51/1 Edn. dated 16/11/1951). I have herein enclosed a copy of the statement showing the latest position with regard to the indent and supply of girders and other material for your information. Even apart from this the Management had made strennuous efforts to borrow the requisite material from other Departments, but they bore no fruit is as much as our particular requirements were of special sizes such as 27 ft. and more in length of beams and are much at variance with usual sizes of materials which could be procured on hand loan basis by special efforts. Thus it can be easily secure the necessary material and complete the building construction against them. All the facts stated above are testified by the Government in their letter dated 16/11/1951 and similar others. (Please vide copy of the letter herein enclosed).

In reply to query a.1. of your letter under reference, I submit that we have come up to roof level both in the front and rear block. The roofing of the rear block has already been taken up.

With regard to query a.2, I have to state that nothing exact can be said now in view of the indefinite nature of the communication from the Director of Controlled Commodities as to when the balance of material due to us would be made available. If, however, the Government or some other Agency take up the responsibility of undertake to complete the construction of building in any stipulated period and it will also be glad to deposit in advance the entire cost of the controlled materials with the Government or the supplying agency, if need be.

The four points raised by you with regard to the endowment are answered below:

P.T.O.

* seen that the Management is making every possible attempt to
@ as early as possible, but as ill luck would have it, the odds are
% supplying required material, the Management would be too glad to

1. The Endowment prescribed by University is Rupees Three Lakhs so long as the college remains a Second Grade one.

2. The amount which was invested in the purchase of immovable properties used for the creation of the endowment is Rs.2,41,500/- which is the book value of the properties purchased as long back as 20 to 30 years ago. The same properties are definitely worth more than 5 lakhs of Rupees according to the present rates but the University is not prepared to accept any such re-valuation and this, I represent, is quite un-fair on the part of the University. The annual income from these properties is about Rs.13,000/-.

3. It is not possible to fix any date by which the balance and promised donations are hoped to be collected owing to the un-stable economic conditions obtaining at present in the country on account of the un-precedented slump.

4. After the construction of building is completed all further donations would be accumulated to take up the requirements in all directions.

Sd/- Y. Mahabaleeswarappa
President, The Governing Body of
the Veerasaiva College, &
President, The Madras Veerasaiva
Vidyavardhaka Sangha.

Copy of the letter dated 16/8/1951 addressed to the Ministry of Commerce and Industry, New Delhi, through the Director of Controlled Commodities, Madras.

—

Sub:- Steel Materials for the construction of the Building for the Veerasaiva College, Bellary.
Ref:- Authorisation by the Director of Public Instruction Madras vide Authorisation No.CGM/M(5)12844 dated 21/8/1950.

I have the honour to approach you for the release of the Steel Materials as per list enclosed herewith, which are urgently required by the Madras Veerasaiva Vidyavardhaka Sangha for the construction of Veerasaiva College at Bellary. In as much as the quantities required are fairly large and particularly the Girders that are required are not stocked by the registered stockists of iron and steel, it has not been possible for us to obtain these materials from the Director of Controlled Commodities on permits issued by him like the other ordinary iron materials since last one year through the Director of Controlled Commodities has been alloting small quantities in piecemeal, on Government authorisation. The building work has come up to roof level and now we are obliged to stop work for want of steel for the roof. As such the only possible course left for us is to approach you for the release of the above said materials from the ~~General~~ Central Government quota direct.

In this connection I would like to request that these materials may be made available to me for purchase at Column 1 rate i.e., Producer's rate as a special concession to this educational institution as one half of the cost this scheme is being borne by the Government of Madras State.

I earnestly hope that you would do the needful to get the above requirements.

Sd/- Y. Mahabaleswarappa,
PRESIDENT,
The Madras Veerasaiva Vidyavardhaka
Sangha.

P.T.O.

Copy of the Government endorsement No.44526 F/51-1, Education, dated 16/11/1951.

GOVERNMENT OF MADRAS.
Education Department.

Copy of the letter from the Director of Controlled Commodities No.Rc.417/55241/F6-2/51, dated 8/11/1951.

Sub:- Iron and Steel - Construction of Building Veerasaiva College, Bellary - Materials - Regarding the - informed.

The balance materials due to the President, The Madras Veerasaiva Vidyavardhaka Sangha, Bellary for the construction of College Buildings will be released on receipt of stocks.

/True copy/

Endrosement No.44526 F/51-I, Edn., dated 16th November 195

Communicated to the Director of Public Instruction, Madras

N.V. Srinivasa Ayyangar,
ASSISTANT SECRETARY TO GOVERNMENT.

/True copy/

Veerasaiva College Building Construction, Bellary.

Statement showing the position of Rolled Steel Girders received upto 31/3/1952.

S.No.	Description.	Sizes.	Indented quantity in Nos.	Received Thro' Permits. upto date.	Balance yet to receive. in Nos.	Remarks.
1.	R.S. Girders	20" x 6½"x 65 lbsx27'	18	2	16	
2.	"	15" x 6"x45 lbs x 24'	6	6	-	
3.	"	15"x6"x45 lbs x 25'	-	2	-	
4.	"	15"x6"x45 lbs x 24'	-	2	-	
5.	"	12"x6"x40'	-	1	-	
6.	"	14"x5½"x40 lbs.x21'	2		2	
7.	"	8"x4"x18 lbs x 14'	4		4	
8.	"	22"x7"x75 lbs x 33'	16	6	10	
9.	" (18"x6")	18"x6"x55 lbs x 27'	14		14	
		M. S. Bars.				
1.	M.S. Rounds	¾" Diar	9 Tons	8.75 Tons	0.25 Tons	
2.	"	½" "	24 "	7.3 "	16.70 "	
3.	"	3/8" "	1¼ "	0.8 "	0.45 "	
4.	"	¼" "	6 "	5 "	1.0 "	
	Supplementary Indent submitted to the Director of Controlled Commodities on 8/5/5					
1.	Flat Iron	2"x¼" Diar	0.75 Tons		0.75 Tons.	
2.	M.S. Rounds	¾" "	5.25 "		5.25 "	
3.	"	1" "	0.25 "		0.25 "	
4.	"	1¼" "	0.5 "		0.5 "	
5.	M.S. "Square	¾" "	0.25 "		0.25 "	
6.	C.G.I Sheets 10' long		100 Nos.		100 Nos.	
7.	Mammoties		4 Dozens		4 ½ dozens.	
8.	Pickaxes		2 "		2 "	

P.S. :- The above refers to the Original Indents and is exclusive of materials required for natural Science block. The indent for the same will accompany the estimate for constructing Natural Science Block.

Sd/-T. Narayan Rao,

SUPERVISOR.

/True copy/

For DIRECTOR OF PUBLIC INSTRUCTION.

The Madras Veerasaiva Vidyavardhaka Sangha, Bellary.

Veerasaiva College, Bellary.

FIRST ASSISTANT SECRETARY
12 JUN 1952
EDUCATION DEPARTMENT

Ref. No. 30/52-53. Date 11th June '52.

From

Y. Mahabaleswarappa, M.L.C.,
Correspondent, Veerasaiva College,
& President, The Governing Body of the
Veerasaiva College, Bellary.

To

The Registrar,
University of Madras,
Chepauk, Madras.

Sir,

Sub:-Veerasaiva College, Bellary - Construction of the New Building - Progress off - Report - submitted.

I have the honour to report that concrete work for the roofing of the rear block (Science Blocks) of the new buildings has been started. Concrete has been laid for 60' x 30'. It has to be cured for 21 days. Immediately after this a similar extent will be laid.

Approximately after 44 days roofing work will be over to the extent of 30' x 120'. If by that time Iron Beams of the required size are obtained by the management the roofing work will continue without any break.

This is for your kind information.

I have the honour to remain,
Sir,
Yours faithfully,

Y. Mahabaleswarappa
Correspondent,
Veerasaiva College.

Copy to:-

1. The Secretary to the Government, Education Department, Govt. of Madras, Fort St. George, Madras.
2. The Director of Public Instruction, Nungambaukam, Madras.

35

EDUCATION DEPARTMENT.(F)

Letter/Ref. No. 12271-F/52-5 Edn., dated 7-7-52

To

The Registrar, University of Madras, Madras.
(with enclosure)

Sir,

Sub:- Colleges - Veerasaiva College, Bellary.

Ref:- Your letter No. 1700 dated 28-3-52.

I am directed to enclose a copy of letter from the D.P.I. Rc. No. 213 D8/51 dated 9-5-52, with its enclosures, and to request that in the circumstances stated by the D.P.I., further extension of time may be granted to the Veerasaiva College, Bellary, for the completion of college buildings.

2. I am to state that separate action is being taken by the Govt. for the allotment of a special quota of iron and steel to the College for its construction work.

3. The Govt. wish to invite the attention of the University authorities to the Director's remarks in para 7 of his letter and to state that in the circumstances explained therein the University may accept the properties referred to therein as adequate endowment for the college in view especially of the fact that the present value of the properties is stated to be more than Rs. 5 lakhs yielding an annual income of Rs.-13,000/-.

Yours faithfully,

Copy to the D.P.I.

TELE { GRAMS: UNIVERSITY, MADRAS.
PHONE : 86914.

37

It is requested that all communications should be addressed to The Registrar, University of Madras, Triplicane P.O., Madras, and not to any person by name.

UNIVERSITY OF MADRAS.

No. A 3646.

FIRST ASSISTANT SECRETARY 4 AUG 1952 EDUCATION DEPARTMENT

UNIVERSITY BUILDINGS,
CHEPAUK, MADRAS.

2 - AUG 1952

Enclosures.

FROM

THE REGISTRAR,

University of Madras

To

The Secretary to the Government of Madras,
Education Department,
Fort St. George, Madras-9.

Sir,

Sub: Colleges - Veerasaiva College, Bellary - Completion of buildings and endowment fund.

Ref: Your letter No.12271 F/52-5, Education, dated the 7th July 1952.

I am to inform you that the Syndicate considered the correspondence under reference regarding the construction of buildings for the Veerasaiva College, Bellary, and resolved that in the circumstances stated, extension of time be granted for the completion of the buildings for the College till the 31st January 1953, and the question of endowment for the College be decided at the time of the permanent affiliation after receipt of the report regarding the completion of the buildings.

In communicating the above resolution of the Syndicate, I am to state that the permanent buildings for the College should have been made available, as per the conditions of affiliation, before the end of December 1951, and in the special circumstances stated by the management, extension of time was granted till 30th April 1952. In view of the representations made by the management now and on your recommendations, a further extension of time is granted, as a very special case, till 31st January 1953 for the completion of the construction of buildings. It is hoped that the management would see to the completion of the buildings for the college by the time fixed and would not request any further extension of time for the purpose and comply with all the requisite conditions for the grant of permanent affiliation of the College.

Regarding the endowment fund, the question of accepting the properties mentioned will be decided at the time when the question of permanent affiliation is considered, after the buildings are completed and made available. I may, however, ~~to~~ inform you that the properties made available towards the endowment may be accepted according to the present valuation.

Yours faithfully,

REGISTRAR.

Copy to the President, The Madras Veerasaiva Vidyavardhaka Sangha, Bellary, for information, with reference to the corres-

P.T.O.

pondence resting with his letter dated the 8th July 1952. He is requested to furnish detailed particulars regarding the properties finally proposed for the endowment, viz., nature of property, value of each property, and income annually derived therefrom, etc. The properties should be legally transferred to the name of the College managing body, if not already done, after approval by the University. The monthly reports regarding the progress of the construction of buildings and of the endowment fund of the College should be continued to be forwarded in time.

Copy to the Principal, Veerasaiva College, Bellary.

ss.2.8

Education Dept (F)

Sub:- College - Veerasaiva College, Bellary - Completion of buildings - Extension of time granted - Permanent Endowment etc.

From the Registrar, University of Madras, No. A 3646 dt- 2/8/52
Memo. No. 12271/F/52-6 Edn dt- 11/9/52

A copy of letter from the Registrar, Madras, University, cited, is communicated to the DPI. The Director is requested to submit to Govt, a report in due course, on the action taken by the management

23/12/9

12271/F/51E

pp 37-38 cf

pp 37-38 cf

11/9/52

2/ 40

management of the Veerasaiva College, Bellary, to fulfil the conditions laid down by the University

5/8/52
for
6/8/52

To
the DPI (with
encl - copy of pp
37-38 of)
4 spare copies.

EDUCATION DEPARTMENT

MEMORANDUM NO.12271-F/52-6, EDUCATION, DATED 13-9-1952.

Sub: College - Veerasaiva College, Bellary - Completion of buildings - Extension of Time granted - Permanent Endowment etc.

Ref: From the Registrar, University of Madras, No.A.3646, dated 2-8-1952.

A copy of letter from the Registrar, Madras, University, cited, is communicated to the Director of Public Instruction. The Director is requested to submit to Government a report, in due course, on the action taken by the management of the Veerasaiva College, Bellary, to fulfil the conditions laid down by the University.

K.M. UNNITHAN,

Secretary to Government.

To

The Director of Public Instruction,
(with enclosures).

Forwarded / By Order.

V.K. 13.9.

SUPERINTENDENT.

Copy of letter No.A.3646, dated 2nd August 1952, From The Registrar, University of Madras addressed to The Secretary to the Government of Madras. Education Department, Fort St. George, Madras.

Sub: Colleges - Veerasaiva College. Bellary - Completion of buildings and endowment fund.

Ref: Your letter No.12271 F/52-5, Education, dated 7-7-1952.

I am to inform you that the Syndicate considered the correspondence under reference regarding the construction of buildings for the Veerasaiva College, Bellary, and resolved that in the circumstances stated, extension of time be granted for the completion of the buildings for the College till the 31st January 1953, and the question of endowment for the College be decided at the time of the permanent affiliation after receipt of the report regarding the completion of the buildings.

In communicating the above resolution of the Syndicate, I am to state that the permanent buildings for the College should have been made available, as per conditions of affiliation, before the end of December 1951, and in the special circumstances stated by the management, extension of time was granted till 30th April 1952. In view of the representations made by the management now and on your recommendations, a further extension of time is granted, as a very special case, till 31st January 1953 for the completion of the construction of buildings. It is hoped that the management would see to the completion of the buildings for the college by the time fixed and would not request any further extension of time for the purpose and comply with all the requisite conditions for the grant of permanent affiliation of the College.

42

Regarding the endowment fund, the question of accepting the properties mentioned will be decided at the time when the question of permanent affiliation is considered, after the buildings are completed and made available. I may, however, inform you that the properties made available towards the endowment may be accepted according to the present valuation.

/True Copy/

- - -

Copy of the President, The Madras Veerasaiva Vidyavardhaka Sangha, Bellary, for information, with reference to the correspondence resting with his letter dated the 8th July 1952. He is requested to furnish detailed particulars regarding the properties finally proposed for the endowment, viz., nature of property, value of each property, and income annually derived therefrom, etc. The properties should be legally transferred to the name of the College managing body, if not already done, after approval by the University. The monthly reports regarding the progress of the construction of buildings and of the endowment fund of the College should be continued to be forwarded in time.

/True Copy/

- - -

SUPERINTENDENT.

Education Dept.(F).

Sub:- Colleges.- Veerasaiva College, Bellary - Affiliation.

P1 cf. -From the Registrar, University of Madras, No. A.1700 dated 28-3-52.

P.21 cf. From the President, the Governing Body of the Veerasaiva College, dated 24-4-52.

PP27-28 cf. From the D.P.I., RC. No.213-D8/51 dated 9-5-52.

The file relates to the construction of permanent buildings and the creation of the College endowment fund to fulfil the conditions of provisional affiliation granted to the Veerasaiva College, Bellary, by the Syndicate of the Madras University. According to the conditions of provisional affiliation granted for three years from 1950-51 to 1952-53, the construction of College buildings should be completed by the end of December 1951 and that the endowment fund should be made available by 31st December 1952.

P.1 cf. ¶ (H)

In May 1951, the Registrar, University of Madras, requested the Government to urge upon the management of the College, the necessity of speeding up the construction of the permanent buildings and fulfilment of other conditions laid down. The D.P.I. to whom the matter was referred, observed that the construction of the College buildings was held up for want of big girders and the Dr. of Controlled Commodities had sent a communication to the management that the required number of girders would be supplied as soon as the stocks were received. The Director also requested the Govt. to move the University to extent the time granted for the completion of the buildings. The Govt. accepted the Director's suggestion and requested the University that a further extension of time might be granted to the Veerasaiva College, Bellary, for the completion of the permanent College buildings and the D.C.C. was also asked to extend his full co-operation to the management and arrange for supply of girders and other required articles. Accordingly the University also granted extension of time till the end of

PP1-2 cf. ¶ (H)

Para 2 on P.21 cf. ¶ (H)

Para 4 on P.21 cf. ¶ (H)

P.3 cf. ¶ (H)

P.25 cf. ¶ (H)

P.27 cf. ¶ (H)

P.31 cf. ¶ (H)

April 1952 to complete the building.

~~Now~~ The Registrar, University of Madras, inviting the attention of the Govt. to the unsatisfactory progress of the College towards the fulfilment of the conditions of provisional affiliation granted to the Veerasaiva College, Bellary, has written to say that the authorities of the College have again applied for a further extension of time to complete the buildings. It is stated that in spite of repeated requests of the Syndicate, the management has failed to show an appreciable pace either in regard to the construction of buildings or in regard to the collection of funds for the endowment.

The President of the Governing body of the Veerasaiva College, Bellary, has stated that the College authorities need not be blamed for the alleged slow progress of the construction of the College buildings as the controlled commodities could not be secured for the early completion of the work and that he has received a communication from the D.C.C. stating that he has requested the State Govt. to move the Govt. of India for the issue of a special quota of steel in favour of the College.

The detailed remarks of the Director in the matter are on pp.27-28 c.f. For the reasons stated in para 4 of his letter on p. 27 c.f., the Director is of the view that it is proper that a further extension of time is granted to the management to complete the construction of buildings. Regarding the question of funds for the endowment attention is invited to the detailed remarks of the D.P.I. in paras 5 to 8 of his letter on pp. 27-28 c.f. In the circumstances stated therein, he has requested the Govt. to persuade the Madras University to extend time for the completion of the buildings and also to accept valuation of properties for purposes of endowment on the basis

adopted by land mortgage Banks in respect of lands and that adopted by the authorised banks in respect of buildings. He has also requested the Government to urge the Govt. of India to issue a special quota expeditiously, stressing the extreme urgency of the matter.

A

It is submitted that the Govt. of India are being addressed for an allotment of about (33.10-0-20) tons of iron and steel as an ad hoc quota to the President, Perasaiva College, Bellary. It is for orders whether the proposals of the D.P.I. at 'H' above may be accepted. Attention is also invited to the D.O. letter to the Vice-Chancellor, Madras University, wherein he has requested to take up with the appropriate University authority the question of relaxing the University regulations relating to buildings for educational institutions affiliated to the University, so that new courses of study or extensions can be opened in temporary constructions, pending the erection of pucca buildings.

P. 21 of B

Separate file.

Development Dept. may see for remarks prior to circulation.

5/52

The D.P.I's views may be accepted & the University addressed as suggested by him — The management has done its very best to comply with the University's conditions, in the face of difficulties —

27.5.52

Edu. DO. No. 12271 F/52-4 dated 30.5.52.

Dev. 60365 F/52 4.6.52

30/5 Dev

27.5.52

4

Dev.(L) Deptt.

To U.S.

Notes from p 1 above may be perused.

W.r.t. 'B' on p 3 above, ~~Some of the Colleges~~ the Govt.of India, who were addressed for an ad hoc allotment of T.33-10-0-20 of iron and steel to the President of the Veerasaiva Sangha, Bellary for the ~~construction~~ of the college, ~~have stated~~ that the Govt.of Madras may ~~kindly~~ provide for the balance quantity of R.S.Beams required from the State quota for period IV/52 and that ~~if~~ the State Govt.feel that the demand cannot wait till then, ~~they~~ have no objection to make an ad hoc allotment ~~of~~ for the R.S.Beams required in Period III/52, provided ~~this~~ Govt.is ~~agreeable~~ agreeable to the above allotment being debited ~~to~~ the State Non-agrl.quota for Period IV/52. The D.C.C. is being consulted in the matter. - please see p 1 c.f. of L.F. - ~~This file will be sent to Edn after receipt~~ ~~of~~ ~~received and examined~~

With the above remarks the case may be returned to Edn.Deptt.

9.6.52

Dev.C.a-Mr.
60365/52.

C.No.23296/F/52. From the Correspondent, Veerasaiva College, Bellary, No.30/52-53 dated 11.6.52.

This Department note on p.p.1-3 ante and the Development Department note above may be perused. For orders whether the University of Madras may be requested to grant a further extension of time to the Veerasaiva College, Bellary, for the completion of the college buildings and to accept the valuation of the properties for endowment on the basis adopted by the land mortgage banks in respect of lands and that adopted by the authorised Banks in respect of buildings. In this connection, the University may also perhaps be informed that

FIRST ASSISTANT SECRETARY 11 JUN 1952 EDUCATION DEPARTMENT

separate

separate action is being taken for the allotment of a special quota of iron and steel to the Veerasaiva College, Bellary, for its building scheme. Subject to orders, a draft letter is submitted for approval.

May be circulated to M.(Edn), for approval of the draft letter.

CTO 12271/52 F.

KS 13/6/52 PCP 13/6/52

Retype draft

KS 14/6/52

Draft retyped and sent.

KS 16/6/52 PCP 16/6/52

17/6/52

M(Edn)

P35 cf

CTO 33405/F/52.

PP37-38 cf

[Issued vide Dr No 12271/F/52-5 Secty 7/7/52]

From the Registrar, University of Madras,

No A 3646 dt 2/8/52.

P37 cf

Please see the letter from the Registrar, University of Madras, on p 37 cf. The Syndicate, as a special case, has granted further extension of time to the management of the Veerasaiva College, Bellary, ~~for~~ till 31/1/53, for the ~~construction~~ completion of permanent buildings for the College. The question of endowment for the College will be decided by the Syndicate at the time of granting the permanent affiliation to the College after the receipt of the report by the University regarding the completion of

SECRETARY 5 JUL 1952 EDUCATION DEPARTMENT

of the buildings. The Registrar states that the properties made available towards the endowment fund may be accepted according to the present valuation. A copy of this communication has been sent by the University direct to the President of the Veerasaiva Vidyavardhaka Sangha, Bellary, and the Principal of the College. A copy of the University's letter on ff 37-38 may be communicated to the DPI and he may be asked to submit a report in due course on the action taken by the management of the College to fulfil the conditions laid down by the University. Subject to orders, a draft memo is submitted for approval. The file may be circulated to M(Edn) for perusal of the letter from the University.

5/8/52

The Madras University has been kind enough to recommend that our recommendation has not fallen on deaf ears.

N. Srinivasan
6/8/52

SECRETARY
11 SEP 1952
EDUCATION DEPARTMENT

M(Edn)
11/9/52

p4 cf [- Memo 12271 E/52-6 Secl - 11/9/52 -]

The papers may, for the present be recorded. A call may be made for 25/1/53 when the EPI will be reminded for his report, if it is not received by then.

Call the records

15/9/52 P&P 15/9/52

17/9/52

Abstract:-

Colleges - Veerasaiva College, Bellary - Completion of buildings and endowment fund. Madras University's reply communicated to the EPI - Papers - Records

Memo No. 2209 Secl - 19/9/52

19/9/52 P&P 19/9/52